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e The story so far
e Central Registry predates the RIRS

e Data inherited by ARIN

 Many registrants based outside North
America

 RIR Co-ordination activity
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- Transfer History

 AS Number registration transfer
— Started August 2002

* IPv4 registration transfer
— Started December 2002
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e Former “Class B” networks
e 15 /8s transferred so far

129/8
141/8
151/8
162/8
164/8
166/8
168/8
170/8

eo vegoda

IP space so far

140/8
150/8
154/8
163/8
165/8
167/8
169/8
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- Well begun is half done
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— Next six months

e 27 /8S to come
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- Work and plans

o 2X2 transfer process continues until
next summer
— About 200 records per month

 Former “Class C” space

—192/8, 196/8, 198/8
— Over 3,000 records to be transferred
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- References

* Project Web Page
— http://www.ripe.net/db/erx/erx-ip/

* Project Outline

— http://www.ripe.net/ripe/meetings/archive/ripe-
44 /presentations/riped44-db-erx/

e Contact e-mail address
— er-transfer@ripe.net
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- Questions?
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